

Project Aurora - Project Status Report

Research & Development

Date: 2025-10-16

Project Summary

|                |                        |
|----------------|------------------------|
| Project ID:    | P001                   |
| Project Name:  | Project Aurora         |
| Department:    | Research & Development |
| Lead:          | Neeraj Sharma          |
| Status:        | Active                 |
| Budget:        | Rs 4,500,000           |
| Spent to Date: | Rs 2,870,000           |
| Start Date:    | 2024-01-15             |
| End Date:      | 2025-12-31             |

Project Description

Next-generation pressure cooker with AI-assisted smart pressure release valve. Targeting launch in Q1 2026.

Phase-wise Progress

| Phase | Name                   | Status    | Target End |
|-------|------------------------|-----------|------------|
| 1     | Concept & Feasibility  | Completed | 2024-04-30 |
| 2     | Prototype Development  | Completed | 2024-09-30 |
| 3     | Pressure Testing & BIS | Active    | 2025-06-30 |
| 4     | Pilot Production       | Pending   | 2025-12-31 |

Budget Utilisation

Total approved budget: Rs 4,500,000

Spent to date: Rs 2,870,000

Remaining: Rs 1,630,000

Utilisation: 63.8%

Lead Contact

|        |                           |
|--------|---------------------------|
| Name:  | Neeraj Sharma             |
| Role:  | R&D Lead                  |
| Email: | neeraj.sharma@hawkins.com |
| Phone: | +91-9820001001            |