

Project Helix - Project Status Report

Procurement

Date: 2024-01-26

Project Summary

|                |               |
|----------------|---------------|
| Project ID:    | P003          |
| Project Name:  | Project Helix |
| Department:    | Procurement   |
| Lead:          | Rohit Desai   |
| Status:        | Active        |
| Budget:        | Rs 2,800,000  |
| Spent to Date: | Rs 980,000    |
| Start Date:    | 2025-01-10    |
| End Date:      | 2025-12-31    |

Project Description

Vendor consolidation and cost optimisation across raw material supply chain. Target 12% cost reduction.

Phase-wise Progress

| Phase | Name                   | Status    | Target End |
|-------|------------------------|-----------|------------|
| 1     | Vendor Assessment      | Completed | 2025-03-31 |
| 2     | Contract Renegotiation | Active    | 2025-07-31 |
| 3     | New Vendor Onboarding  | Pending   | 2025-12-31 |

Budget Utilisation

Total approved budget: Rs 2,800,000

Spent to date: Rs 980,000

Remaining: Rs 1,820,000

Utilisation: 35.0%

Lead Contact

|        |                         |
|--------|-------------------------|
| Name:  | Rohit Desai             |
| Role:  | Procurement Head        |
| Email: | rohit.desai@hawkins.com |
| Phone: | +91-9820001003          |