

Project Helix - Project Status Report

Procurement

Date: 2024-01-26

Project Summary

Project ID:	P003
Project Name:	Project Helix
Department:	Procurement
Lead:	Rohit Desai
Status:	Active
Budget:	Rs 2,800,000
Spent to Date:	Rs 980,000
Start Date:	2025-01-10
End Date:	2025-12-31

Project Description

Vendor consolidation and cost optimisation across raw material supply chain. Target 12% cost reduction.

Phase-wise Progress

Phase	Name	Status	Target End
1	Vendor Assessment	Completed	2025-03-31
2	Contract Renegotiation	Active	2025-07-31
3	New Vendor Onboarding	Pending	2025-12-31

Budget Utilisation

Total approved budget: Rs 2,800,000
Spent to date: Rs 980,000
Remaining: Rs 1,820,000
Utilisation: 35.0%

Lead Contact

Name:	Rohit Desai
Role:	Procurement Head
Email:	rohit.desai@hawkins.com
Phone:	+91-9820001003